
State of California Department of Transportation Page 1
12/20/08 Statement of Ongoing Contracts as of 01/05/09

02District

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

02-SHA-0-/0

02-SHA-5-15.1/15.7

02-SHA-5-31.1/0

Fed Aid

HB4C

HA22

HB71

HB4N

HB4N

HA26

Pgm Code

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

Description 

RESURFACE SHOULDER

ROADWAY REHABILITATION

RELOCATE CROSSWALKS

INSTALL PREFABRICATED RADIO VAULT

WIDEN HIGHWAY AND RAMPS

REST AREA STALL EXPANSION

Type Of Work

STEVE MANNING CONSTRUCTION INC

TEICHERT CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

STEWART ENGINEERING INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

Contractor

REDDING CA 96049

SACRAMENTO CA 95827

REDDING CA 96003

REDDING CA 96099

MARTINEZ CA 94553

PALO CEDRO CA 96073

(530)222-0810

(916)386-5936

(530)222-1408

(530)244-8464

(925)372-8000

(530)547-5944

GREENE, DAVID

MINDUS, CARL

COLLINS, RONALD

DARNALL, MARK

WOOD, JAMES

JOHNSON, GARY

Resident
Engineer

(530)257-8120

(530)257-7383

(530)283-2451

(530)225-3083

(530)225-3160

(530)225-3198

 $3,616,922

 $10,549,149

 $123,750

 $324,602

 $60,267,443

 $180,495

Bid + CCOs

 $0

 $9,920,313

 $0

 $284,758

 $22,763,725

 $28,541

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/03/08

04/09/03

08/28/08

12/28/07

03/05/08

06/02/08

Awarded

09/19/08

04/22/03

09/15/08

01/14/08

03/14/08

07/03/08

Approved

04/03/09

09/20/09

10/28/08

02/24/09

01/20/11

02/09/09

Est Comp

 0%

 100%

 0%

 0%

 19%

 0%

%Time

 0%

 98%

 0%

 88%

 38%

 16%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

 

Message

02-368904

02-258504

02-4C8904

02-3C6704

02-328034

02-3C8504

Contract 

  

ACNH-P395-(197)E

  

  

ACST-P044-(044)E

  

  

--()

  

  

  P0-44 0-(4E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 491660

P O BOX 276830

2806 TARMAC ROAD

P O BOX 990010

901 HOWE ROAD

P O BOX 181

P.O. BOX 270430

P.O. BOX 270430

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR

DRIVE

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-

0008

QUINCY, CA 95971

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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12/20/08 Statement of Ongoing Contracts as of 01/05/09

02District

02-SHA-5-56.7/0

02-SHA-299-5.4/5.8

02-SHA-299-14.2/0

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-3-8.7/0

Fed Aid

HA23

HB1

HM3

HB1

HM1

HM3

Pgm Code

IN SHASTA COUNTY ABOUT 15 MILES

NORTH OF LAKEHEAD AT 3.4 MILES NORTH

OF GIBSON ROAD OVERCROSSING

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM EAST FORK SCOTT RIVER

BRIDGE TO SHASTA RIVER  BRIDGE

Description 

REPAIR SLOPE

REALIGN CURVE

REHABILITATE BRIDGE DECKS

REALIGN CURVE AND IMPROVE DRAINAGE

GRIND AND REPLACE ASPHALT CONCRETE

REHABILITATE BRIDGE DECKS

Type Of Work

STIMPEL WIEBELHAUS ASSOCIATES

INC

JURIN CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

SIERRA EQUIPMENT RENTAL INC

SIERRA NEVADA CONSTRUCTION INC

BLAISDELL CONSTRUCTION INC

Contractor

REDDING CA 960492335

BELLA VISTA CA 96008

TEMPE AZ 85282

GLENN CA 95943

SPARKS NV 89435

REDDING CA 96049

(530)223-6605

(530)549-6611

(602)437-1711

(877)503-6300

(775)355-0420

(530)245-0132

RINARD, WAYNE

RINARD, WAYNE

BADE, TIM

RINARD, WAYNE

COLLINS, RON

HINTON, JOHN

Resident
Engineer

(530)229-0531

(530)229-0531

(530)335-2190

(530)229-0531

(530)283-2451

(530)841-0173

 $215,215

 $1,299,344

 $1,468,598

 $2,257,657

 $506,807

 $1,225,340

Bid + CCOs

 $207,391

 $0

 $1,257,596

 $1,565,052

 $25,820

 $1,118,646

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/15/08

11/07/08

08/28/07

05/09/08

06/16/08

04/23/08

Awarded

10/07/08

11/20/08

10/05/07

06/05/08

07/09/08

05/08/08

Approved

11/24/08

04/03/09

11/30/08

09/01/09

06/01/09

12/18/08

Est Comp

 100%

 0%

 95%

 38%

 3%

 100%

%Time

 100%

 0%

 86%

 69%

 5%

 100%

% Work 

COMPLETED

SUSPENDED

 

SUSPENDED

 

COMPLETED

Message

02-0E3004

02-1C1604

02-2C2604

02-397904

02-0E6204

02-3C8704

Contract 

ER-43F2-(004)E

ACST-P299-(153)E

  

ACST-P299-(152)E

  

  

--()

  P2-99 1-(3E)

  

  P2-99 1-(2EH)P

  

  

  

--()

  

6202- 003-()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 492335

P O BOX 310

1310 W 23RD STREET

8176 ROAD 44

P O BOX 50760

P O BOX 493459

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

37334 MAIN STREET

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

1745 S MAIN STREET

REDDING, CA 96003

REDDING, CA 96003

BURNEY, CA 96013

REDDING, CA 96003

QUINCY, CA 95971

YREKA, CA 96097

Accepted

11/26/08

12/19/08

Location
Storm Water
Plan
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12/20/08 Statement of Ongoing Contracts as of 01/05/09

02District

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-89-.1/3

02-SIS-96-20.0/20.1

Fed Aid

HA42

HA22

HA26

HM1

HM1

HA23

Pgm Code

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

AT THE DUNSMUIR TRUCK  INSPECTION

FACILITY

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

FROM 0.4 KM NORTH OF LASSEN LANE

OVERCROSSING TO 0.1  KM NORTH OF

BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

Description 

REHABILITATE INSPECTION FACILITY

REHABILITATE ROADWAY

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

PLACE HOT MIX ASPHALT

DRAINAGE AND SLOPE PROTECTION WORK

Type Of Work

TIMBERWORKS

TULLIS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

Contractor

MOUNT SHASTA CA 96067

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

SHASTA LAKE CA 96019

REDDING CA 96003

(530)926-4093

(530)241-5105

(916)632-9361

(530)246-4292

(530)275-7844

 

O'SULLIVAN, ANDY

PASCAL, ANTHONY

HINTON, JOHN

HINTON, JOHN

BADE, TIM

Resident
Engineer

(530)218-4794

(530)235-9814

(530)841-0173

(530)841-0173

(530)225-3158

 

 $938,179

 $10,115,157

 $2,445,674

 $5,351,530

 $2,245,355

 $98,000

Bid + CCOs

 $917,000

 $9,315,132

 $2,305,227

 $1,472,508

 $2,245,345

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/25/08

09/10/07

11/06/07

05/08/08

06/06/08

11/21/97

Awarded

05/14/08

10/03/07

12/10/07

05/27/08

06/27/08

11/21/97

Approved

12/22/08

11/25/08

06/30/09

06/30/09

11/12/08

Est Comp

 99%

 97%

 96%

 0%

 100%

 0%

%Time

 98%

 93%

 94%

 28%

 100%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

COMPLETED

 

Message

02-0C3304

02-381104

02-362004

02-0E4804

02-0E5604

02-340204

Contract 

  

ACIM-005 -(167)E

ACIM-005 -(166)E

  

  

  

  

BH00-5 91-(7EI)M

  00-5 91-(6E)

  

  

  

  

005-9167-()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

  

P O BOX 1240

P O BOX 493416

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 795

2806 TARMAC ROAD

1625 MOTT ROAD

10300 BRIDGE BAY ROAD

1745 S MAIN STREET

745 S. MAIN STREET

4300 CATERPILLAR ROAD

MT. SHASTA, CA 96067

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

Accepted

11/25/08

Location
Storm Water
Plan
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12/20/08 Statement of Ongoing Contracts as of 01/05/09

02District

02-SIS-263-52.6/57.1

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-5-/22.2

02-TEH-36-55.3/59.5

02-TEH-99-/4.7

Fed Aid

HM3

HB71

HA21

HM1   HM3

HM1

HM1

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 1.7 MILES

NORTH OF COYOTE CREEK  BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA AND RIVERSIDE COUNTIES ON

ROUTE 99 AND ROUTE 62

Description 

REHABILITATE BRIDGE DECKS

UPGRADE REST AREA

REPLACE BRIDGE

BRIDGE DECK OVERLAY

SEAL COAT

RECYCLE ASPHALT PAVEMENT

Type Of Work

STEWART ENGINEERING INC

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

STEVE MANNING CONSTRUCTION INC

NORTHWEST PAVING

PAVEMENT RECYCLING SYSTEMS INC

Contractor

REDDING CA 96099

YUBA CITY CA 95993

REDDING CA 960491539

REDDING CA 96049

REDDING CA 96001

RIVERSIDE CA 92502

(530)244-8464

(530)671-1155

(530)365-3930

(530)222-0810

(530)246-4388

(951)682-1091

HINTON, JOHN

BLINE, JEFF

BLINE, JEFF

ROGERS, JIM

WING, KATHRYN

ROGERS, JIM

Resident
Engineer

(530)841-0173

(530)527-8418

(530)527-8418

(530)895-5245

(530)474-4424

(530)895-5245

 $3,200,736

 $293,160

 $26,297,026

 $8,478,847

 $689,750

 $3,643,438

Bid + CCOs

 $2,168,567

 $242,247

 $7,326,536

 $8,004,550

 $0

 $3,321,815

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/23/08

06/13/08

05/23/08

04/04/08

05/19/08

05/21/08

Awarded

06/20/08

07/09/08

06/17/08

04/28/08

06/18/08

06/16/08

Approved

02/03/09

02/03/09

09/13/10

11/03/08

11/03/08

01/29/09

Est Comp

 70%

 28%

 17%

 100%

 0%

 80%

%Time

 87%

 83%

 28%

 98%

 0%

 97%

% Work 

SUSPENDED

 

 

COMPLETED

SUSPENDED

 

Message

02-3C8604

02-4C8004

02-0C9704

02-2C7514

02-4C6304

02-0E3704

Contract 

  

  

ACIM-0005-(333)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 990010

1557 EUGENE COURT

P O BOX 491539

P O BOX 491660

8115 SECLUDED VALLEY DRIVE

P O BOX 1266

1745 S MAIN STREET

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3881 BENATAR WAY,

STE. C

28482 HWY 44 SUITE 1

3881 BENATAR SUITE C

YREKA, CA 96097

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

SHINGLETOWN, CA 96088

CHICO, CA 95928

Accepted

12/05/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/08 Statement of Ongoing Contracts as of 01/05/09

02District

 $0 $80,154,219 $155,036,108

02-TEH-5728-/0

02-TRI-299-68.2/0

02-TRI-5717-/0

Fed Aid

HA12

HA42

HA12

Pgm Code

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY COUNTY NEAR DOUGLAS CITY

AT 0.7 MILES EAST OF TRINITY DAM

BOULEVARD

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

RELOCATE MAINTENANCE STATION

REPAIR CULVERT

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

ALLEN L BENDER INC

R BROWN CONSTRUCTION COMPANY

INC

TIMBERWORKS

Contractor

WEST SACRAMENTO CA 95691

WILLOW CREEK CA 95573

MOUNT SHASTA CA 96067

(916)372-2190

(530)629-3702

(530)926-4093

BLINE, JEFF

TORRES, SAL

SANTOS, CHRIS

Resident
Engineer

(530)527-8418

(530)225-2034

(530)949-7581

 $6,477,285

 $202,079

 $2,524,570

Bid + CCOs

 $3,438,229

 $50,227

 $2,174,995

Comp To  date

 $0

 $0

 $0

This Month

04/23/08

04/14/08

02/26/08

Awarded

05/14/08

05/07/08

03/19/08

Approved

10/07/09

11/03/08

04/23/09

Est Comp

 23%

 70%

 67%

%Time

 52%

 27%

 85%

% Work 

 

 

 

Message

02-362104

02-2C3304

02-350904

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

2798 INDUSTRIAL BOULEVARD

P O BOX 406

P O BOX 1240

122 BELLE MILL ROAD

1657 RIVERSIDE DRIVE

P.O BOX 496073

2060 3RD STREET,

SUITE B

RED BLUFF, CA 96080

REDDING, CA 96049

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



02-368904

02-258504

02-4C8904

02-3C6704

02-3C8504

02-0E3004

02-328034

02-1C1604

02-2C2604

02-397904

02-0E6204

02-3C8704

02-0E4804

02-0C3304

02-381104

02-362004

02-0E5604

02-340204

02-3C8604

02-2C7514

02-4C8004

02-0C9704

Contract

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

02-SHA-0-/0

02-SHA-5-31.1/0

02-SHA-5-56.7/0

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-14.2/0

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-3-8.7/0

02-SIS-5-58.1/69.3

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-89-.1/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-/22.2

02-TEH-5-10.5/0

02-TEH-5-12.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-4C6304

02-0E3704

02-362104

02-2C3304

02-350904

Contract

02-TEH-36-55.3/59.5

02-TEH-99-/4.7

02-TEH-5728-/0

02-TRI-299-68.2/0

02-TRI-5717-/0

Cnty Rt Pm

4

4

5

5

5

Page
Statement of Ongoing Contracts - Index

02

District

 $12,164,757

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $155,036,108  $80,154,219

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $38,857,858

 $10,549,149

 $63,824,444

 $41,589,442

 $215,215

 Bid + CCO

 $18,946,895

 $9,920,313

 $24,328,777

 $26,750,843

 $207,391

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $12,164,757


	02

